



INDRAPRASTHA POWER GENERATION COMPANY LIMITED

(Corporate Identity Number (CIN)-U40103DL2001SGC111530)

(A Govt. of NCT of Delhi Undertaking)

Regd. Office: 'Himadri', RPH Complex, Rajghat, New Delhi-110002

C&M Deptt., Pragati Power Station, I.P. Estate, Ring Road, N. Delhi-02
Ph. No.011-23378739, Mob.: 9717694934; email-pgupta@ipgcl-ppcl.nic.in
website-http://www.ipgcl-ppcl.gov.in

Notification No. GM(CM)/IPGCL/RFS EOI-1/CAPEX&RESCO/04/18-19/2601 DATE: 22.02.2019

Subject: Amendment in LOA terms i.e. Reduction of Allocated capacity, Revision in PBG clause & Release of PBG etc.

Ref:

1. RfS No. under Tender Category: IPGCL/RFS-EOI-1/CAPEX-RESCO/04/2016-17.
2. RfS No. under Open Category: IPGCL/RFS-Open Category/CAPEX/05/2017.

1.0 Empanelled vendors listed under Part A, Part B & Part C (CAPEX model) and Part D & Part E (RESCO Model) in tender category and open category are hereby informed that following amendments in LOA terms is being issued:

- a. Allocated capacity of Empanelled vendors under tender category and open category have been reduced to the capacity commissioned upto 30.09.2018 as detailed in Annexure A.
- b. Empanelled vendors requires to submit revise PBG @10% of the subsidy amount of commissioned capacity for the period 05 Years + 03 Months claims period from the date of last commissioned project as per Annexure A. After getting the revised PBG for the commissioned capacity, IPGCL shall release the earlier PBG submitted by empanel Vendor (s).
- c. Empanelled vendors who submitted the PBG but did not commissioned any project, their allocated capacities have been amended to Zero, and IPGCL shall release the PBG to the such vendors as detailed in Annexure B.

This amendment is issued with the approval from Competent Authority.

Pradeep Gupta
22/2/19
(Pradeep Gupta)
AGM (T) C&M-II

Annexure-A

Empanelled vendors under tender category and open category allocated capacity have been reduced to the capacity commissioned upto 30.09.2018. Empanelled vendors have to submit revise PBG @10% of the subsidy amount of the commissioned capacity for the period 05 Years and 03 Months claims period from the date of last commissioned project:

Part-A: (1 KW to 05 KW capacity), Subsidy Amount: INR 15,375/ KW.

S. No.	Name of Firm	Allocated Capacity (KWp)	Amended/ Commissioned Capacity (KW)	Amended PBG amount
1.	M/s DPG Sansthan	1800	88.00	1,35,300.00
2.	M/s Addwatt Power Solutions (P) Ltd.	300	34.61	53,212.88
3.	M/s Sirius Electric	400	150.31	2,31,101.63
4.	M/s Mainframe Energy Services (P) Ltd.	1250	12.00	18,450.00
5.	M/s KOR India Pvt. Ltd.	200	13.9	21,371.25
6.	M/s Unique Solar Solutions	50	21.84	33,579.00
7.	M/s Zolt Energy Pvt. Ltd.	1500	62.00	95,325.00
8.	M/s Corays Energy Pvt. Ltd.	50	20.00	30,750.00
9.	M/s Arka Solutions Pvt. Ltd.	50	5.00	7,687.50
10.	M/s MS Renewable Power Solutions	210	53.70	82,563.75
11.	M/s Saffron Sky Hybrid Energy Pvt. Ltd.	50	4.00	6,150.00
12.	M/s Seemac Photovoltaic Pvt. Ltd.	500	20.00	30,750.00
13.	M/s Tritronics India (P) Ltd.	200	5.00	7,687.50
14.	M/s Solar Smith Energy Pvt. Ltd.	50	38.70	59,501.25

Part-B: (Above 5 KW to 10 KW capacity), Subsidy Amount: INR 18,000/ KW.

S. No.	Name of Firm	Allocated Capacity (KWp)	Amended/ Commissioned Capacity (KW)	Amended PBG amount
1.	M/s Sirius Electric	800	158.3	2,84,940.00
2.	M/s Shrinet & Shandilya Construction Pvt. Ltd.	500	144.4	2,59,920.00
3.	M/s Solarize Energy India Pvt. Ltd.	100	11.05	19,890.00
4.	M/s Network Projects Private Ltd.	100	25	45,000.00
5.	M/s Alien Energy Pvt. Ltd.	200	48	86,400.00
6.	M/s Greenon Energy Services	100	60	1,08,000.00
7.	M/s Zolt Energy Pvt. Ltd.	1200	54	97,200.00
8.	M/s KOR India Pvt. Ltd.	300	20	36,000.00
9.	M/s Kshitiz Solar Energy Pvt. Ltd.	2450	201.17	3,62,106.00
10.	M/s Seemac Photovoltaic Pvt. Ltd.	1000	57.8	1,04,040.00
11.	M/s Unique Solar Solutions	100	23.52	42,336.00
12.	M/s B D Khanna Estates Pvt. Ltd.	125	66	1,18,800.00
13.	M/s MS Renewable Power Solutions	350	10	18,000.00
14.	M/s Corays Energy Pvt. Ltd.	100	35	63,000.00
15.	M/s Success Impex Pvt. Ltd.	350	229.74	4,13,532.00
16.	M/s Arka Solutions Pvt. Ltd	100	13	23,400.00
17.	M/s Saffron Sky Hybrid Energy Pvt. Ltd.	100	40	72,000.00
18.	M/s Solar Smith Energy Pvt. Ltd.	100	21.75	39,150.00
19.	M/s Alpine Energies Private Limited	200	10	18,000.00
20.	M/s Blue Chip Energy Solutions Pvt. Ltd.	100	76	1,36,800.00

21.	M/s Oneindig Technologies Pvt. Ltd.	250	53	95,400.00
22.	M/s G.M. Trading Co.	100	80.362	1,44,651.60
23.	M/s Adhunik Energy Solutions Pvt. Ltd.	200	31.88	57,384.00

Part C: (Above 10 KW to 100 KW capacity), Subsidy Amount: INR 16,500/ KW.

S. No.	Name of Firm	Allocated Capacity (KWp)	Amended/ Commissioned Capacity (KW)	Amended PBG amount
1.	M/s Metropolitan Infrabuild Development and services Pvt. Ltd.	1200	100	1,65,000.00
2.	M/s Ultimate Sun Systems Pvt. Ltd.	500	211.5	348975.00
3.	M/s Revanta Solar Pvt. Ltd. (Project company formed by M/s Bharti Waters Ltd.)	2100	379.72	6,26,538.00
4.	M/s Seemac Photovoltaic Pvt. Ltd.	1500	580.68	9,58,122.00
5.	M/s Volks Energie Pvt. Ltd.	500	153.76	2,53,704.00
6.	M/s B D Khanna Estates Pvt. Ltd.	500	444.075	7,32,723.75
7.	M/s Success Impex Pvt. Ltd.	1400	744.02	12,27,633.00
8.	M/s Novasys Greenergy Private Limited	1000	218	3,59,700.00
9.	M/s TATA power Solar Systems Limited	2400	202	3,33,300.00
10.	M/s Blue Bird Solar Pvt. Ltd.	500	95.225	1,57,121.25

PART D: RESCO : Above 25 KWp to 500 KWp, Subsidy Amount: INR 16,500/ KW

S. No.	Name of Firm	Allocated Capacity (KWp)	Amended/ Commissioned Capacity (KW)	Amended PBG amount
1.	M/s Revanta Solar Pvt. Ltd. (Project company formed by M/s Bharti Waters Ltd.)	2200	401.20	6,61,980.00

PART E: RESCO : Above 25 KWp to 500 KWp, Subsidy Amount: INR 16,500/ KW

S. No.	Name of Firm	Allocated Capacity (KWp)	Amended/ Commissioned Capacity (KW)	Amended PBG amount
1.	M/s Revanta Solar Pvt. Ltd. (Project company formed by M/s Bharti Waters Ltd.)	2200	843.45	13,91,692.50
2.	M/s GRPL Renewables Pvt. Ltd. (Project company formed M/s Green Ripples Pvt. Ltd.)	2000	1015.40	16,75,410.00

Annexure –B

Empanelled vendors who submitted the PBG but did not commissioned any project, their allocated capacities have been amended to Zero, and IPGCL release the PBG:

Part-A: (1 KW to 05 KW capacity):

S. No.	Name of Firm	Allocated Capacity (KWp)	Amended/ Commissioned Capacity (KWp)
1.	M/s VKT Solar & Power Saving Pvt. Ltd.	100	0
2.	M/s Greenon Energy Services	50	0
3.	M/s Modage Energy (OPC) Pvt. Ltd.	75	0
4.	M/s S N Electric Controls & Equipments Pvt. Ltd	200	0

Part-B: (Above 5 KW to 10 KW capacity):

S. No.	Name of Firm	Allocated Capacity (KWp)	Amended/ Commissioned Capacity (KWp)
1.	M/s Surya International	750	0
2.	M/ s Puri Power Pvt. Ltd.	100	0
3.	M/s Sunbeam Real Ventures Private Limited	700	0
4.	M/s Ujjaival Solar Pvt. Ltd.	200	0
5.	M/s Hybrenes Pvt. Ltd.	500	0
6.	M/s VKT Solar & Power Saving Pvt.Ltd	100	0
7.	M/s S N Electric Controls & Equipments Pvt. Ltd	200	0
8.	M/s Metropolitan Infrabuild Development and services Pvt. Ltd.	100	0
9.	M/s Durga Photourja Green Solution Pvt. Ltd.	100	0

Part C: (Above 10 KW to 100 KW capacity):

S. No.	Name of Firm	Allocated Capacity (KWp)	Amended/ Commissioned Capacity (KWp)
1.	M/s PEnA Power Engineering and Automation Pvt. Ltd.	1000	0
2.	M/s Ujjas Energy Limited	3400	0