

INDRAPRASTHA POWER GENERATION COMPANY LTD.
(A Government of NCT of Delhi Undertaking)
C & M Department, Pragati Power Station, IP Estate, Ring Road, New Delhi-110002
Ph-011-23378739, Fax: 011-23370533

CORRIGENDUM

Notification No.: GM(CM)/IPGCL/RFS-EOI-2/CAPEX-RESCO/07/19-20/1603 Date: 27.12.2019

Subject: Amendment in LOA Terms i.e. Completion Period – Ref. Tender Category & Open Category - 35 MW & 5 MW

1.0 This is in reference to the Letter of Allocations and subsequent Amendments for Implementation of Grid Connected Roof Top Solar PV Projects for CAPEX Part A, Part B, Part C, Part D & Part E and RESCO Part A, Part B & Part C issued by IPGCL against Tender No.: **EOI - RFS No: IPGCL/RFS-EOI-2/CAPEX-RESCO/07/ 2018-19.**

2.0 Empanelled Vendors listed under CAPEX Part A, Part B, Part C, Part D & Part E and RESCO Part A, Part B & Part C are hereby informed that following amendments in LOA terms has been done and are as under:-

a. **For Residential Sector:**

- Project completion time line extension upto 31.03.2020.
- Submission of request for sanction till 27.12.2019 for domestic sector under tender category for plant having capacity upto 10 KW (i.e. The CFA@30% will be same as per Letter of Allocation's issued by IPGCL) & Group Housing Society/RWA for plant having capacity upto 500 KW with condition of 10 KW/flat (subject to the condition contained in Phase-II guidelines for availing CFA@20%- Copy Attached).

b. **For Social Sector and Institution Sector:** Project completion time line extension upto 06.02.2020.

(N. C. Sharma)
AGM(T)C&M-II