



# INDRAPRASTHA POWER GENERATION CO. LTD.

(Corporate Identity Number (CIN)-U40103DL2001SGC111530)  
(A Govt. of NCT of Delhi Undertaking)

Regd. Office: 'Himadri', RPH Complex, Rajghat, New Delhi-110002  
C&M Deptt., PPS-I Complex, I.P. Estate, Ring Road, N. Delhi-02  
Ph. No.011-23378739, Mob.: 9717694934; email-pgupta@ipgcl-ppcl.nic.in  
website-http://www.ipgcl-ppcl.gov.in

## CORRIGENDUM

Notification No. GM(CM)/IPGCL/RFS/CAPEX-RESCO/08/2020/4257 Date: 15/07/2020

### Sub: Amendment in LOA Terms i.e. Completion period.

1.0 This is in reference to the Letter of Allocations for implementation of 21.50 MW Grid Connected Roof Top Solar PV System Scheme for Government Buildings in State of Delhi under CAPEX & RESCO Model tender No. IPGCL/RFS/CAPEX-RESCO/08/2019 dated 13.06.2019.

2.0 Vendors listed under CAPEX Part A, Part B & Part C and RESCO Part A & Part B are hereby informed that following amendments in LOA terms has been done and are as under:-

a. Project completion time line extended for 98 days w.e.f. 07.05.2020 for CAPEX & RESCO


#### i. For RESCO Parts

Model	Vendors Name with Details / Name of Project Company	LOA No.
RESCO PART A (25 KW to 100 KW) Capacity: 15.5 MW	M/s Stockwell Solar Services Private Limited	IPGCL/RFS/CAPEX-RESCO/08/2019/RESCO-A/1129 dated 17.09.2019
	M/s Adhunik Energy Solutions Pvt. Ltd. / M/s GV Energy Solutions Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/RESCO-A/1081 dated 12.09.2019 & Amended LOA No. IPGCL/RFS/CAPEX-RESCO/08/2019/RESCO-A/1688 dated 23.01.2020
	M/s Atria Brindavan Power Private Limited / M/s Atria Solar Power (Ballari) Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/RESCO-A/1082 dated 12.09.2019 & Amended LOA No. IPGCL/RFS/CAPEX-RESCO/08-2019/RESCO-A/1569 dated 01.11.2019
	M/s KRPC Enterprises Pvt. Ltd. / M/s ZWEI Power Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/RESCO-A/1130 dated 17.09.2019
RESCO PART B (Above 100 KW) Capacity: 4.0 MW	M/s Oakridge Energy Private Limited / M/s Oakridge Rooftops Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/RESCO-B/256 dated 06.09.2019 & Amended LOA No. IPGCL/RFS/CAPEX-RESCO/08/2019/RESCO-B/1687 dated 23.01.2020
	M/s Bluebird Solar Private Limited,	IPGCL/RFS/CAPEX-RESCO/08/2019/RESCO-B/257 dated 06.09.2019
	M/s HFM Solar Power Private Limited / M/s HFM Roof Top Solar Power Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/RESCO-B/1080 dated 12.09.2019 & Amended LOA No. IPGCL/RFS/CAPEX-RESCO/08-2019/RESCO-B/1500 dated 09/10.12.2019

#### ii. For CAPEX PARTS

Model	Vendors Name with Details	LOA No.
CAPEX PART A (1 KW to 10 KW) Capacity: 1.0 MW	M/s SunSine Solutions Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/CAPEX-A/1029 dated 04.09.2019
	M/s Alien Energy Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/CAPEX-A/1030 dated 04.09.2019
	M/s Horizon Broadcast LLP	IPGCL/RFS/CAPEX-RESCO/08/2019/CAPEX-A/1028 dated 04.09.2019
	M/s Oneindig Technologies Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/CAPEX-A/1031 dated 04.09.2019
CAPEX PART B (Above 10 KW to 100 KW) Capacity: 0.5 MW	M/S Astone Energy Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/CAPEX-B/247 dated 30.08.2019
	M/s Alien Energy Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/CAPEX-B/249 dated 30.08.2019
CAPEX PART C (Above 100 KW) Capacity: 0.5 MW	M/s Alien Energy Pvt. Ltd.	IPGCL/RFS/CAPEX-RESCO/08/2019/CAPEX-C/248 dated 30.08.2019

All other terms and conditions will remain same as per original LOA and amendments if any.

  
Pradeep Gupta  
AGMT(T)C&M-II